

Initial Project Planning Template

Date	30 June 2026
Team ID	
Project Name	Rising waters
Maximum Marks	5 Marks

Product Backlog, Sprint Schedule, and Estimation (4 Marks)

Use the below template to create a product backlog and sprint schedule

Sprint	Functional Requirement (Epic)	User Story Number	User Story / Task	Story Points	Priority	Team Members	Sprint Start Date	Sprint End Date (Planned)
Sprint-1	Data Collection	USN-1	As a developer, I can collect historical weather and flood datasets for model development.	2	High	Keerthana	30 June 2026	1 July 2026
Sprint-1		USN-2	As a developer, I can preprocess and clean the dataset for training.	2	High	Keerthana	30 June 2026	2 July 2026
Sprint-2	Model Development	USN-3	As a developer, I can train Decision Tree, Random Forest, and KNN models.	3	High	Keerthana	2 July 2026	4 July 2026
Sprint-2		USN-4	As a developer, I can train and evaluate the XGBoost model for flood prediction.	3	High	Keerthana	2 July 2026	5 July 2026
Sprint-3	Web Application	USN-5	As a user, I can enter weather parameters and receive flood risk predictions through a web application.	3	High	Keerthana	5 July 2026	7 July 2026
Sprint-3		USN-6	As an administrator, I can view prediction results and monitor flood risks through a dashboard.	2	Medium	Keerthana	5 July 2026	7 July 2026
Sprint-4	Deployment & Testing	USN-7	As a developer, I can test the application and prepare it for IBM Cloud deployment.	2	Medium	Keerthana	7 July 2026	8 July 2026