

Communication

Date	02 July 2026
Team ID	
Project Name	Rising Waters
Maximum Marks	1 Mark

Communication Plan:

S.No	Communication Type	Frequency	Channel / Tool	Participants	Purpose
1	Project Planning and Self-Review	Daily	Personal Notes and Documentation	Keerthana Mirapala	Track project progress and plan activities.
2	Progress Update	Weekly	Project Documentation and GitHub	Keerthana Mirapala	Monitor development progress and completed tasks.
3	Issue / Bug Discussion	As Needed	Online Resources and Documentation	Keerthana Mirapala	Identify and resolve implementation issues.
4	Mentor / Faculty Review	Bi-Weekly	Meetings and Email	Keerthana Mirapala and Mentor	Receive feedback and guidance on the project.
5	Final Demo Rehearsal	Once	Local Demonstration	Keerthana Mirapala	Prepare for the final project presentation.
6	Project Documentation Review	As Needed	Word Documents and Reports	Keerthana Mirapala	Verify reports and project artifacts before submission.

Communication Challenges & Resolutions:

S.No	Challenge Faced	Resolution / Action Taken
1	Selection of the correct flood prediction dataset.	Replaced the dataset with the appropriate historical weather dataset and retrained the models.
2	Resolving model training and prediction errors.	Debugged the code and validated the preprocessing pipeline.
3	Preparing project documentation and demonstration materials.	Organized reports, screenshots, and project files systematically.